चिकित्सालयों, अस्पतालों तथा अन्य संस्थाओं को विदेशी अभिदाय (नियमन अभिनियम, 6971 के अधीन सामग्री तथा दवाइयों की सहायता सहित वित्तीय सहायता की कितनी रकम प्राप्त हुई ;

(ख) उन देशों, संस्थाओं तथा संगठनों के नाम क्या हैं जिन्होंने इन निकायों को उपर्युक्त अवधि के दौरान वित्तीय सहायता प्रदान की ; और

(ग) उनमें से प्रत्येक द्वारा पृथक-पृथक रूप में कितनी धनराशि प्रदान की गई ?

गृह मंत्रालय में राज्य मंत्री (श्रीमती राम दुलारी सिन्हा) : (क) से (ग) सूचना संकलित की जा रही है और इसके परिणाम वर्ष 6986, 6982 तथा 6983 के दौरान प्राप्त किये गये विदेशी अभिदाय की विवरणियों के संगणकीकृत किये जाने के बाद ही उपलब्ध हों ।

Progress made on the Visakhapatnam Steel Plant

1127. SHRI PARVATHANENI UPENDRA: Will the Minister of STEEL AND MINES be pleased to state:

(a) the progress made so far with regard to the setting up of the Visakhapatnam Steel Plant; and

(b) whether it is a fact that the employment of the local people in the Steel Plant is very low?

THE MINISTER OF STATE IN THE MINISTRY OF STEEL AND MINES (SHRI N. K. P. SALVE): (a) The status of construction of the Visakhapatnam Steel Plant as on 30-6-1984 is as under:—

Sl. No.	Item	Unit	Total Quantity	Progress upto 30-6-84	Percentage
1	2	3	4	5	
1	Civil Engg. Drgs.	M^3	25,68,200	15,38,825	59·9
2	Strl. Design Drgs.	T	4,25,300	2,93,771	70·3
3	Specifications	Nos.	3,300	1,437	45·1
4	Assignments (USSR) . . .	Nos.	4,013	3,942	98·2
5	Site Levelling	M^3	2,76,98,000	2,70,91,000	97·8
6	Excavation	M^3	1,96,83,532	1,57,49,472	80.0
7	Piling	Nos.	65,124	47,780	73·4
8	Concrete	M^3	25,68,200	9,76,955	38·0

1	2	3	4	5		6
9	Strl. Fabrication	. . . .	T	4,25,300	1,12,645	26·5
10	Strl. Erection.	. . .	T	4,25,300	34,039	8·0
11	Eqpt. Ordering	. . . .	T	3,66,357	2,29,691	62·7
12	Refr. Ordering	. . . .	T	1,79,994	1,07,495	59·7
13	Eqpt. Erection	. . . .	T	3,66,357	3,370	0·9
14	Refr. Erection	. . . .	T	1,79,994	12,240	6·8
15	Expenditure	. . . . .	Rs./Crores	3,897·28*	1,091·32	28·0

* The estimated cost of the project, based on *4th qaurter* 1981 *prices* as app roved by Government in 1981.

(b) As per Government guidelines, recruitment to non-executive grades in Visakhapatnam Steel Project is made through the local employment exchange. However, in accordance with Government policy, statistics in regard to the employees in Central Government enterprises on the basis of regional origin of such employees are not maintained.

Priorities suggested for Imports in Draft Plan

1128. SHRI B. SATYANARAYAN REDDY:

SHRI HUKMDEO NARAYAN YADAV:

Will the Minister of PLANNING be pleased to state the details of the priorities which have been suggested for imports in the draft of Seventh Five Year Plan to contain balance of payment pressures?

THE MINISTER OF PLANNING (SHRI P. C. SETHI): The Paper on Approach to the Seventh Five Year Plan has been laid on the Table of the House. This has outlined the import priorities in general terms. The draft Seventh Plan is still to be prepared.

Shri L. K. Jha's visit to Developed Countries

1129. SHRIMATI MAIMOONA SULTAN: Will the PRIME MINISTER be pleased to state:

(a) whether it is a fact that Shri L. K. Jha, was recently sent as a Special Emissary of the Prime Minister to a number of developed countries in view of the heavy indebtedness of developing countries; and

(b) if so, what was the purpose of this mission and what was the result thereof?

THE MINISTER OF STATE IN THE MINISTRY OF EXTERNAL AFFAIRS (SHRI A. A. RAHIM): (a) Prior to the London Summit of the leading industrialised countries Shri L. K. Jha visited London, Washington, Ottawa, Paris, Bonn and Rome as a personal emissary of the Prime Minister. He carried with him letters from the Prime Minister addressed to the Heads of Government concerned drawing attention to the grave economic crisis being faced by developing countries, the present impasse in the North-South dialogue, and, stressing the need for an impetus to such a dialogue.